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OFFICE OF THE STATE ARCHITECT 
STATE BUILDINGS PROGRAM 
POLICIES AND PROCEDURES 
 
INTEGRATED DELIVERY METHODS 

 
Statutory Requirements 
 
House Bill HB07‐1342, CRS 24‐93‐101 to 108, enacted into law during the 2006/2007 legislative session 
and  effective  August  3,  2007  creates  “Article  93  Construction  Contract”  which  establishes  for  any 
agency  of  state  government  an  optional  alternative  public  project  delivery method  to  be  known  as 
INTEGRATED PROJECT DELIVERY or IPD. 
 
24‐93‐106(2): “The agency responsible  for the  IPD contract shall select,  the Participating Entity whose 
proposal is the most advantageous and represents the best overall value to the state.” 
 
24‐93‐106(3)(b): “The criteria for evaluation of a proposal, which criteria may provide for selection of a 
proposal on a basis other than solely the lowest costs estimates submitted;” 
 
24‐93‐107:  “The  Executive  Director  of  the  Department  of  Personnel  may  establish  supplemental 
provisions that are designed to implement the provisions of this article.” 
 
R24‐105‐101‐03(c): Adequate public notice through a Request for Proposals (RFP) must be given at least 
thirty calendar days from the date of submission of proposals. 
 
24‐93‐103(4):  “INTEGRATED  PROJECT DELIVERY”  or  “IPD” means  a  project  delivery method  in which 
there  is a  contractual agreement between an agency and a  single participating entity  for  the design, 
construction,  alteration,  repair,  improvement,  demolition,  maintenance,  or  financing,  or  any 
combination of these services, for a public project.” 
 
24‐93‐103(5): “IPD CONTRACT” means a contract using an Integrated Project Delivery Method.” 
 
24‐93‐103(6): “PARTICIPATING ENTITY” means a partnership, corporation, joint venture, unincorporated 
association,  or  other  legal  entity  that  provides  appropriately  licensed  planning,  architectural, 
engineering, development,  construction, operating, or maintenance  services as needed  in  connection 
with an IPD contract.” 
 
 
Excerpts from 24‐93‐105: PREQUALIFICATION OF PARTICIPATING ENTITIES  
 
“Requests for qualifications may contain the following elements and such additional information as may 
be requested by the agency:” 

 

 Description of proposed project 

 Relevant budget considerations 

 Type of company of Participating Entity (i.e. partnership, joint venture etc.) 

 Past experience of Participating Entity to completes projects of similar size, scope, or complexity 

 Past experience of Participating Entity’s proposed staff 
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 Evidence  that  Participating  Entity  has  all  applicable  licenses,  registrations,  and  credentials 
required to provide the proposed services and listing of any revocations or suspensions 

 Criteria for prequalification 

 Where an APPRENTICE TRAINING PROGRAM certified by the Office of Apprenticeship located in 
the Employment and Training Administration in the United States Department of Labor exists in 
the state, or a comparable program for the training of apprentices is available in the state: 

 
A). Each Participating Entity shall demonstrate access to the certified program or a comparable 
alternative, and  
 
(B). each subcontractor, at any tier with a contract value of two hundred fifty thousand dollars or 
more shall demonstrate access to the certified program or a comparable alternative. 

 
 
Excerpts from 24‐93‐106: EVALUATION AND AWARD  
 
“Requests for Proposals for IPD contracts shall, at a minimum,  include the following evaluation factors 
and sub factors that shall be used to evaluate the proposals and capabilities of Participating Entities:” 
 

 Price 

 Design and technical approach to the project 

 Past performance and experience 

 Project management capabilities, including financial resources, equipment, management 
personnel, project schedule, and management plan 

 Craft labor capabilities, including adequacy of craft labor supply and access to federal or state‐
approved apprenticeship programs, if available 

 
“Requests for Proposals may contain additional relevant factors and sub factors as determined by the 
agency, which may include:” 
 

 The procedures to be followed for submitting proposals 

 The criteria for evaluation 

 The procedures for making awards 

 Performance standards 

 Description of drawings, specifications, or other submittals 

 Relevant budget considerations 

 Project schedule 

 Stipend, if any 
 
 
Implementation of Article 93 through SBP/OSA Policy 
 
It  is the intention of the Office of the State Architect/State Buildings Program to implement Article 93, 
Integrated Delivery Method through “fast‐track” project delivery methods used on  large state funded 
projects where qualifications and price are  considered as the basis for selection. 
 
Agencies  are  required  to  consult with OSA/SBP  for  approval  to  use  an  integrated  project  delivery 
method prior to commencing the solicitation process for A/E or Construction Services. 
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Construction Manager/General Contractor (CM/GC) (State Form SC‐6.5) 
 
o The Request for Proposal (RFP) incorporates the requirements of 24‐93‐106 and is referred 

to as:   
 

Request  for  Proposals  for  an  Integrated  Project  Delivery  Method  Utilizing  Construction 
Manager/General Contractor (CM/GC) Services 
 

o The RFP can be viewed and downloaded at the SBP/OSA website. 
     

o The  contract  for  Construction manager/General  Contractor  (CM/GC)  is  as  listed  on  the 
SBP/OSA Web site. 

 
o State  of  Colorado  CMGC  contracts  are  considered  CMGC  at  risk  as  the  Guaranteed 

Maximum price is set at the end of the Design Development phase of design. 
 

Design/Build (DB) 
 
The Request for Proposals (RFP) incorporating the requirements of Article 93 is referred to as: 
 

Request for Proposals for an Integrated Project Delivery Method Utilizing Design/Build Lump 
Sum (LS) Services 

or 
Request  for  Proposals  for  an  Integrated  Project  Delivery  Method  Utilizing  Design/Build 
Guaranteed Maximum Price (GMP) Services 

 
o The RFP’s can be viewed on‐line and downloaded at the SBP/OSA web site. 
 
o The contract for Design/Build Lump Sum (LS) is SC‐8.0 as listed on the SBP/OSA web site. 
 
o The  contract  for  the Design/Build Guaranteed Maximum  (GMP)  is  SC‐9.0 as  listed on  the 

SBP/OSA web site. 
 

Definitions Critical to Integrated Project Delivery 
A more  comprehensive  list of definitions  can be  found  in  the General Conditions of  the Agreements 
(State forms SC‐6.51, SC‐8.1 and SC‐9.1) 
 

Direct Cost of Work 
The  term  “Direct  Cost  of  Work”  shall  mean  those  costs  directly  linked  to  the  physical 
construction of  the project  including material,  labor  and equipment  and  subcontractor  costs. 
Exhibit A of each agreement further delineates Fee versus Direct Cost of Work. 
 
Fixed Limit of Construction Cost 
The term “Fixed Limit of Construction Cost” shall set forth a dollar amount available for the total 
Construction Cost of all elements of the Work as specified by the Principal Representative.  
 
It  is typically established when an appropriation  is approved as part of the Project Budget and 
subsequent Construction Project Application (SC4.1) 
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Guaranteed Maximum Price 
The term "Guaranteed Maximum Price" shall mean the maximum amount for which the Work 
shall be accomplished and it shall be computed by the Construction Manager and approved by 
the Principal Representative.  
 
The list of items that should be included and defined by the CM in the GMP: 

 Construction Managers Fee (As defined on Exhibit A of the Base Agreement) 

 General Conditions Fee (As defined on Exhibit A of the Base Agreement) 

 Estimate of all work that needs to be performed 

 Allowances that cannot be defined by an estimate 

 Any add or deduct alternates 

 Bidding Contingency 

 Construction Contingency 
 

Lump Sum Contract Price 
Includes  the Pre‐Construction Services Fee, Construction Services Fee, General Conditions Fee 
and  Direct  Cost  of Work.   Note  it  does  not  include  contingencies  until  they  have  approved 
though a change order and incorporated into the Fees or Direct Cost of Work. 


